COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2020

ESTI MATE SUMVARY 15: 38: 53
CONTI D; C20756 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 20756- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.5 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME:  43. 64 ORI G TIME ALLOW 228 WORK DAYS
PROJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PROJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 11/ 2020 DATE TI ME STARTED 02/04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 02/ 04/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,490, 473.40 PARTI Cl PATI NG $ 9,325, 654.49 $ 3,272,295.51
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 81. 16% TOTAL EARNI NGS 9, 325, 654. 49 3,272,295.51
FUNDS AVAI LABLE: $ 2,164,818.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 325, 654. 49 3,272,295.51
TOTAL CLAI VS $ 0.00 RETAI NAGE - 161, 440. 83 -9, 059. 32
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9, 164, 213. 66 3,263, 236. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9, 164, 213. 66 3,263, 236. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 263, 236. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 18. 000 18. 000
EACH 0. 000 0. 00
575. 00000 18. 000 10, 350. 00
0015 202-00090 Renoval of Delineator 139. 000 139. 000
EACH 0. 000 0. 00
18. 99000 139. 000 2,639.61
0020 202-00220 *Renoval of Asphalt Mat 31, 207. 500 30, 824. 000
sy 383. 500 1,744.93
4.55000 31, 207. 500 141, 994. 13
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 143, 573. 600 143, 573. 600
Sy 0. 000 0. 00
1. 28000 143, 573. 600 183, 774. 21
0030 202-00250 *Renoval of Pavenment Marking 0. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
65. 00000 25. 000 1, 625. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2.75000 7,303. 000 20, 083. 25
0045 202-01300 *Renpval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
785. 00000 1.000 785. 00
0055 202-05030  Sawi ng Asphalt Material (10 Inch) 7, 460. 000 7,460. 000
LF 0. 000 0. 00

2.01000 7,460. 000 14, 994. 60



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00010

0065

203- 00066

0070

203- 00100

0075

203- 01500

0080

203- 01510

0085

203- 01550

0090

203- 01597

0095

203- 02330

0100

207- 00205

0105

207-00210

0110 208-00002

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 70, 343. 100
CcY
5. 47000
Enmbanknment Material (Conplete In Place) (R40) 33,134. 000
cY
19. 97000
Muck Excavation 31.500
CcY
45. 01000
Bl adi ng 40. 000
HOUR
120. 00000
Backhoe 40. 000
HOUR
105. 00000
Dozi ng 40. 000
HOUR
120. 00000
*Pot hol i ng 33.500
HOUR
215. 00000
Laborer 150. 000
HOUR
45. 00000
Topsoi | 10, 000. 000
cY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

QrY TH'S PERI OD
QTY TO DATE

70, 343
0
70, 343

33, 054
0
33,054

31.
. 000
31.

33.
. 000
33.

36.
30.
66.

5, 000.
. 000
5, 000.

11, 680.
0
11, 680.

100
000
100

000
000
000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

500
000
500

. 000
. 000
. 000

000

000

000
000
000
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ESTI MATE RUN 08/ 11/ 2020

1, 350

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15: 38: 53

AMOUNT

384,776

660, 088

1, 417

360.

735.

360.

7,202

2,992

18, 750

55, 246

76

38

82

00

00

00

50

50

.00

00

40



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
500. 000
LF
5. 40000
2. 000
EACH
1, 200. 00000
1. 000
EACH
10, 000. 00000
75. 000
HOUR
50. 00000
50. 000
HOUR
150. 00000
100. 000
HOUR
100. 00000
72.000
HOUR
50. 00000
200. 000
DAY
100. 00000
11. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 382. 000
0. 000

5, 382. 000

461. 000
0. 000

461. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

21. 000
30. 000
51. 000

4. 000
20.500
24.500

49. 000
34.500
83. 500

72.000
0. 000
72.000

55. 000
25. 000
80. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 11/ 2020

1, 500.

3,075

3, 450

2,500

.00

.00

.00

.00

00

00

00

.00

00

.00

.00

15: 38: 53

AMOUNT

9, 418

2,489

10, 000

2,550

3,675

8, 350

3, 600

8, 000

3, 300

50

40

.00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00002

0185

213-00012

0190

213- 00061

0195

213- 00150

0200

217-00020

0205

240- 00010

0210

304- 06007

0215

304- 08002

0220 403-00720

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Her bi ci de Treat nent

of Nests

Renoval

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
ACRE
534. 00000
10. 000
ACRE
3, 785. 00000
10. 000
ACRE
722. 00000
6. 000
ACRE
3, 376. 00000
2, 000. 000
LB
2. 05000
6. 000
ACRE
3, 376. 00000
40. 000
HOUR
130. 00000
6. 000
HOUR
100. 00000
7, 741. 000
cy
30. 71000
9, 995. 000
cy
11. 07000
800. 000
TON

180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.250
0. 000
2.250

2.250
0. 000
2. 250

2.250
0. 000
2.250

0. 000
0. 000
0. 000

450. 000
0. 000
450. 000

0. 100
0. 000
0. 100

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

7,741.000
0. 000
7,741.000

0. 000
9, 995. 000
9, 995. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 11/ 2020

110, 644

.00

.00

.00

.00

.00

.00

.00

.00

.00

65

.00

15: 38: 53

AMOUNT

1, 201.

8,516

1,624

922.

337.

600

237,726

110, 644

50

25

50

.00

50

60

.00

00

11

65

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 403-34841

0230

411-10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
156. 50000
710. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
44, 750. 000
sy
38. 83000
72, 895. 000
LF
1. 99000
125. 000
LF
196. 31000
106. 000
EACH
1, 539. 57000
6, 673. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

78, 788.
56, 777.
135, 565.

11, 380.
33, 028.
44, 408.

36, 593.
33, 918.
70, 511.

10.
. 000
10.

. 000
. 000
. 000

. 000
. 000
. 000

000
400
400

000
140
140

000
000
000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 11/ 2020

1,644, 273.

1, 282, 482.

67, 496.

.00

.00

50

68

82

.00

.00

.00

.00

.00

.00

15: 38: 53

AMOUNT

3,925, 973.

1,724, 368.

140, 316.

24, 538.

15, 395.

.00

.00

98

08

89

75

70

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0285 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0295 607- 00005 *End Post 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0300 607-00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 4, 833. 000 4, 833. 000
LF 0. 000 0. 00
2.20000 4, 833. 000 10, 632. 60
0310 607-11525  *Fence (Plastic) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 612-00042 *Del ineator (Flexible) (Type Il) 23.000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20756-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012 *Sign Panel (Cass I1) 193. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 19. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0345 614-80392 *Runmbl e Strip (Ginding)(Concrete) 49, 676. 000 49, 676. 000
LF 0. 000 0. 00
0. 20000 49, 676. 000 9, 935. 20
0350 625-00000 *Construction Surveying 1.000 0.173
LS 0.073 4,526. 00
62, 000. 00000 0. 246 15, 252. 00
0355 626-00000 *Mobi | i zation 1. 000 0. 949
LS 0. 000 0. 00
1, 026, 317. 50000 0.949 973, 975. 31
0360 626-01113  *Public Information Managenent (Tier I11) 228. 000 133. 000
DAY 42.000 3,318. 00
79. 00000 175. 000 13, 825. 00
0365 627-00001 *Pavenent Mar ki ng Pai nt 40. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0370 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 565. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 640. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0380 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 232.000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
19. 65000 0. 000 0. 00
0385 629-01002 Survey Monument (Type 2) 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D

ROADWAY

CAT NO0200

0390 630- 00000

0395

630- 00007

0400

630- 00012

0405

630- 80335

0410

630- 80341

0415

630- 80342

0420

630- 80343

0425

630- 80355

0430

630- 80360

0435

630- 80380

0440 700-70010

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2, 500. 000

HOUR
22.00000
100. 000

DAY
100. 00000
170. 000

DAY
550. 00000
20. 000

EACH
31. 25000
150. 000

EACH
20. 00000
70. 000

EACH
20. 00000
20. 000

EACH
75. 00000
10. 000

EACH
7, 000. 00000
150. 000

EACH
10. 00000
300. 000

EACH
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,108. 500
294. 000
1, 402. 500

31. 000
17. 000
48. 000

87. 000
25. 000
112. 000

10. 000
8. 000
18. 000

36. 500
29. 200
65. 700

32. 000
25. 600
57. 600

2.500
2.000
4.500

4. 000
3. 200
7.200

59. 000
47.200
106. 200

150. 000
120. 000
270. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 11/ 2020

6, 468

1, 700

13,750

250.

584.

512

150.

22,400

472.

120.

00

00

00

00

00

.00

15: 38: 53

AMOUNT

30, 855

4,800

61, 600

562.

1,314

1,152

337.

50, 400

1,062

270.

00

00

00

50

00

00

50

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 285, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 3, 890. 000 400. 000
F A 3, 490. 000 3,490. 00
1. 00000 3, 890. 000 3, 890. 00
0465 700-70025 F/ A Quality Incentive Payment 275, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70111 Project First Program 2,667.100 2,667.100
FA 0. 000 0. 00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 25, 000. 000 2,307. 460
FA 1,728. 750 1,728.75
1. 00000 4,036. 210 4,036. 21
0490 700-70426 F/ A Stabilization 58, 579. 740 58, 579. 740
FA 0. 000 0. 00
1. 00000 58, 579. 740 58,579. 74
0495 700- 70593 F/ A ROW Monunent ati on 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20756- BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 202-01000 Rem Fence Renoval of Fence 6, 638. 000 6, 638. 000
LF 0. 000 0.00
1. 04000 6, 638. 000 6, 903. 52
0590 630-80002 Fl ash Beacon (Sol ar) Flash Beacon (Sol ar) 6. 000 3. 000
EACH 2.400 1, 920. 00
800. 00000 5. 400 4,320. 00
0595 630-80440 Port Rumble Strips (Tenp) Portable Runble Strips 8. 000 4. 000
(Tenporary)
EACH 3. 200 3, 802. 56
1, 188. 30000 7.200 8, 555. 76
0600 630-80344  Const Traf Sign (Spec) Construction Traffic Sign 185. 000 92. 500
(Speci al )
SF 74.000 2,590. 00
35. 00000 166. 500 5, 827.50
0605 700- 70080 F/ A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0.00
88. 00000 0. 000 0. 00
0610 700-70080 F/' A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0. 00
88. 00000 0. 000 0. 00
0615 700- 70080 F/ A Furnish Ht Mx Asphalt CMO 007 26, 400. 000 19. 130
F A 11, 986. 710 11,986.71
1. 00000 12, 005. 840 12, 005. 84
0620 403-34741 HVA (G SX) (75) (PG 64-22) Hot Mx Asphalt (G ading 1, 450. 000 0. 000
SX) (75) (PG 64-22)
TON 0. 000 0. 00
156. 50000 0. 000 0. 00
0635 900-00006 Added Item (Dollar)/ Third Point Loading Force Account 90, 000. 000 56, 245. 000
DOL 28, 250. 500 28, 250. 50
1. 00000 84, 495. 500 84, 495. 50

CAT 0200 CURRENT AMT $11, 232,078.45$ 3,226,536.10% 9, 137, 183. 86
CAT NO0300 STRUCTURES

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
sy 0. 000 0. 00
1. 28000 0. 000 0.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20756- BI D ESTI MATE RUN 08/ 11/ 2020
PRQIECT STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0505 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 255. 000 254. 500
Sy 0. 000 0.00
19. 49000 254.500 4,960. 21
0510 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 30. 000 0. 000
Sy 27.400 9, 042. 00
330. 00000 27. 400 9, 042. 00
0515 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.500 0. 000
SY 2.500 3,662.50
1, 465. 00000 2.500 3,662.50
0520 202-00503 *Renpval of Portions of Present Structure 1. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0525 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
156. 50000 0. 000 0. 00
0530 515-00120  *Waterproofing (Menbrane) 800. 000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0535 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 30. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 802. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0545 601-06100 *Concrete (Patching) 5. 000 0. 000
cY 3. 630 9,499.71
2,617. 00000 3.630 9,499.71
0550 601-51005 *Gal vani ¢ Anodes 23.000 0. 000
EACH 23.000 851. 00
37. 00000 23.000 851. 00
0555 602-00000 *Reinforcing Steel 1, 100. 000 0. 000
LB 642. 600 2,891.70
4.50000 642. 600 2,891.70



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20756- BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0006 15: 38: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0560 603-70604  *6x4 Foot Concrete Box Cul vert (Precast) 0. 000 0. 000
LF 0. 000 0. 00
1, 086. 39000 0. 000 0. 00
0565 606-10305 *Bridge Rail Type 3 (Special) 68. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0625 603-70606 6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Cul vert 48. 000 48. 000
(Precast)
LF 0. 000 0. 00
1, 292. 00000 48. 000 62, 016. 00
0630 601-03000 Conc CL D Concrete Class D 12. 500 0. 000
cY 12. 500 19, 812. 50
1, 585. 00000 12. 500 19, 812. 50
0645 403- 34741 HVA (G SX) (75) (PG 64-22) Hot Mx Asphalt (G ading 279. 000 0. 000
SX) (75) (PG 64-22)
TON 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 182,659.95 $ 45,759.41% 112,735.62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 730. 00000 1. 000 37,730.00
0575 620-00013 Field Laboratory (O ass 3) 1. 000 1. 000
EACH 0. 000 0. 00
32,175. 00000 1. 000 32,175.00
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,915. 00000 2.000 5, 830. 00
CAT 0400 CURRENT AMT $ 75,735.00 % 0.00% 75, 735. 00

PROJECT TOTAL CURRENT AMI $11,490,473.40% 3,272,295.51%$ 9, 325, 654. 48



